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PSAP
Request Date 
Phase I

Proj./Actual 
Phase I

Phase I 
Solution

Request Date 
Phase II

Proj./Actual 
Phase II Deployment Status

Alexandria City Police Department 02/14/00 1/22/2002 NCAS 7/12/2001
Live Phase I - CPE/CAD issues for Phase II August 
2003

Alleghany County Sheriff's Office 06/04/02 12/1/2002 NCAS 3/4/2003 9/4/2003
Stand-alone deployment; FOC on PSAP 911 trunks 
scheduled for approx. September 2003

Amelia County 911 01/13/03 1/29/2003 NCAS Live Phase I
Arlington Emergency Communication 
Center 02/03/00 11/20/2001 NCAS 7/12/2001 Live Phase I - Ready for Drive testing for Phase II
Augusta County Government Center 12/09/02 6/15/2003 NCAS VZW actively deploying.
Bedford County Sheriff's Office 02/03/00 12/11/2002 NCAS Live Phase I
Blacksburg Police Department 12/18/02 5/21/2003 NCAS Live Phase I 
Blackstone Police Department 2/25/2002 Unknown NCAS
Botetourt County GIS Comm. 1/17/2002 3/6/2003 NCAS Live Phase I
Brunswick County Sheriff's office 03/18/02 9/14/2002 NCAS Not ready. Middle of June.
Buena Vista Police Department 5/23/2002 Unknown NCAS 5/23/2002 Unknown
Buchanan County 911 10/28/2002 4/28/2003 NCAS VZW actively deploying
Caroline County Fire and Rescue 06/25/02 12/22/2002 NCAS Problem with not enough space at the router
Carroll County Sheriff's Department 10/26/99 4/14/2003 NCAS Live Phase I
Charles City Sheriff's Department 10/16/01 12/18/2002 NCAS Live Phase I
Charlotte County Sheriff's Office 04/20/98 12/13/2002 NCAS Live Phase I
Chesterfield Police Department 06/30/99 6/30/2000 NCAS 2/7/2001 12/11/2002 Live Phase I & II
Christianburg Police Department 03/08/01 4/2/2003 NCAS Live Phase I
City of Bristol Police Department 01/29/02 4/15/2003 NCAS Live Phase I
City of Chesapeake Police Department 06/22/99 8/28/2000 NCAS 3/28/2001 4/15/2003 Live Phase I & II

City of Emporia Police Department 09/17/01 12/10/2002 NCAS 1/27/2003 7/27/2003
Live Phase I, Actively deploying Phase II/PSAP is 
Ready

City of Galax Police Department 10/26/1999 Unknown NCAS
City of Hampton 911 06/16/99 2/28/2000 NCAS 3/21/2001 4/26/2002 Live Phase I & II
City of Hopewell Police Department 07/26/01 10/9/2002 NCAS Live Phase I
City of Newport News Communications 
Center 06/25/99 3/23/2000 NCAS 5/17/2002 Live Phase I & II
City of Portsmouth Communications 
Center 06/16/99 3/29/2000 NCAS 3/20/2001 8/2/2002 Live Phase I & II
City of Radford Police Department 12/18/02 5/21/2003 NCAS Live Phase I
City of Richmond Emergency 
Communications 07/14/99 7/7/2000 NCAS 9/6/2001 8/5/2002 Live Phase I & II

City of Staunton Police Department 12/17/02 NCAS
According to PSAP, PSAP will be ready in the middle 
of June.
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City of Suffolk Police Department 02/03/00 3/29/2000 NCAS 3/26/2001 5/17/2002 Live Phase I & II
City of Waynesboro Police Department 3/31/2003 Unknown NCAS
City of Winchester Police 2/3/2000 7/1/2002 NCAS Live Phase I
Clarke County Communications 02/03/00 6/26/2002 NCAS Live Phase I 
Colonial Heights Police Department 03/06/02 12/10/2002 NCAS Live Phase I
Covington City Police Department 05/01/02 Unknown NCAS Ready to test
Culpeper County Sheriff's Office 02/03/00 TBD NCAS No Coverage

Cumberland County Sheriff's Office 01/13/03 7/13/2003 NCAS
Rescinded request as of 05/12/2003.  Hopes to be 
ready in September.

Danville Emergency Services 02/09/00 1/16/2002 NCAS Live Phase I

Dinwiddie Sheriff's Office 10/16/01 TBD NCAS 8/8/2002
 PSAP needs to re-submit request when ready to 
accept Phase I data.

Eastern Shore 9-1-1 (Accomack) 06/28/99 11/28/2000 NCAS 9/25/2001 12/10/2002 Live Phase I & II
Fairfax County Police Communications 02/03/00 10/25/2000 NCAS 7/12/2001 Live Phase I

Farmville Police Department 01/23/03 5/31/2003 NCAS
Profile test complete.  Psap will not be NCAS 
compatible until July or August of 2003.

Fauquier County Sheriff's Office 02/14/00 6/8/2001 NCAS Live Phase I
Floyd County Sheriff's Department 12/16/02 7/17/2001 NCAS Not NCAS compatible.  

Franklin County Communications Center 11/26/02 5/24/2003 NCAS 4/8/2003 10/8/2003 Profile test complete/Waiting on trunks.
Franklin Police Department 11/20/02 1/16/2003 NCAS Live Phase I
Frederick County Sheriff's Office 09/01/00 6/26/2002 NCAS 7/23/2001 Live Phase I
Fredricksburg Police Department 02/03/00 10/15/2002 NCAS Live Phase I
Gloucester County Sheriff's Department 10/03/01 3/7/2003 NCAS Live Phase I
Goochland County Sheriff's Department 03/14/02 12/2/2002 NCAS Live Phase I 
Grayson County Sheriff 10/26/99 NCAS No Coverage 
Greensville Sheriff's Office 02/14/00 TBD NCAS Phase I request rescinded/PSAP not ready.
Hanover County 911 11/09/00 2/19/2002 NCAS Live Phase I 
Henrico County Police Department 07/14/99 6/30/2000 NCAS 10/18/2001 8/31/2002 Live Phase I & II
Isle of Wight County Sheriff's Office 09/25/01 12/30/2002 NCAS Live Phase I
James City 911 Dispatch 11/21/00 11/1/2001 NCAS 4/4/2001 5/14/2002 Live Phase I & II
King George County Sheriff's Department 3/13/2003 9/13/2003 NCAS Waiting for map from GIS
King William County Sheriff's Office 10/16/02 5/2/2003 NCAS Live Phase I 
Lancaster County Sheriff's Office 09/17/02 1/29/2003 NCAS Live Phase I
Lexington Police Department 5/23/2002 Unknown NCAS
Loudon County 911 02/03/00 10/23/2000 NCAS 7/12/2001 1/15/2003 Live Phase I & II
Louisa County Sheriff's Department 12/04/01 10/1/2002 NCAS Live Phase I, Waiting for Phase II readiness
Lunenburg County Sheriff's Office 01/09/02 5/31/2003 NCAS No Coverage

Mecklenburg County 911 Center 01/22/03 5/31/2003 NCAS
Emporia Selective router issue-VZW working with 
verizon.

Middlesex County Sheriff's Office 09/18/02 5/19/2003 NCAS PSAP to be ready in June.
Montgomery Sheriff's Office 02/14/00 10/3/2002 NCAS Live Phase I
New Kent County Sheriff's Office 09/17/01 12/11/2002 NCAS Live Phase I
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Norfolk 911 Executive Department 06/28/99 3/30/2000 NCAS 4/1/2001 5/14/2002 Live Phase I & II
Northumberland Sheriff's Office 09/19/02 1/29/2003 NCAS Live Phase I
Nottoway County Sheriff's Office 2/25/2002 Unknown NCAS
Orange County Emergency 
Communications 02/03/00 9/30/2002 NCAS 3/18/2003 9/18/2003 Live Phase I, Actively deploying Phase II
Patrick County Sheriff's Office 11/08/01 1/21/2003 NCAS Live Phase I
Petersburg Police Department 02/03/00 10/29/2002 NCAS Live Phase I
Pittsylvania County Sheriff's Office 02/03/00 3/19/2002 NCAS 4/4/2002 Live Phase I,  PSAP ready
Poquoson Police Department 07/15/98 12/20/2002 NCAS Live Phase I
Powhatan County Sheriff's Office 06/14/99 7/12/2000 NCAS Live Phase I

Prince George County Police Department 12/10/01 12/17/2002 NCAS Live Phase I
Prince William 911 Communications 02/03/00 10/8/2002 NCAS 7/12/2001 Live Phase I, PSAP ready for Phase II
Pulaski County Sheriff's Office 06/26/01 11/19/2002 NCAS Live Phase I
Richmond County Sheriff's Office 9/6/2001 Unknown NCAS
Roanoke City Communications 
Department 01/16/01 9/26/2002 NCAS 9/20/2001 3/4/2003 Live Phase I & II
Rockbridge County Sheriff's Department 03/29/00 1/16/2003 NCAS 5/23/2002 2/4/2003 Live Phase I & II
Salem City Police Department 11/30/00 9/26/2002 NCAS 3/6/2002 11/21/2002 Live Phase I & II
Southampton County Sheriff's Office 11/15/01 2/13/2003 NCAS 2/11/2003 8/10/2003 Live Phase I, Actively deploying Phase II

Spotsylvania County Sheriff's Department 04/09/97 8/30/2002 NCAS Live Phase I
Stafford County Sheriff's Office 03/29/02 10/3/2002 NCAS 4/1/2002 Live Phase I,  Testing Phase II
Surry County Sheriff's Office 11/16/01 11/15/2002 NCAS PSAP injunction delay per PSAP
Sussex County Sheriff's Office 11/29/01 10/31/2002 NCAS PSAP to rescind request per TCS 3-18-03. 
Virginia Beach Communications 06/14/99 4/13/2000 NCAS 3/13/2001 Live Phase I, Ready to test Phase II
Warren County Sheriff's Department 11/16/01 NCAS No Coverage
Washington County Sheriff's Office 01/04/02 11/15/2002 NCAS 3/29/2003 9/29/2003 Live Phase I
West Point Fire and Rescue 01/24/02 12/20/2002 NCAS Live Phase I
Westmoreland County Sheriff's Office 12/27/00 1/29/2003 NCAS 3/6/2003 Live Phase I
Williamsburg Police Department 12/01/00 12/20/2002 NCAS Live Phase I, PSAP ready for Phase II

Wise County Sheriff's Department 09/09/02 Unknown NCAS

TCS processing RF data for deployment waiting on 
approval of maps & traffic plans from PSAP- VZW 
actively deploying

York County Communications 06/14/99 2/10/2000 NCAS 9/10/2001 4/2/2002 Live Phase I & II
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